

UNIVERSITI TUN HUSSEIN ONN MALAYSIA

FINAL EXAMINATION **SEMESTER I SESSION 2013/2014**

COURSE NAME

: CONSTRUCTION PROJECT

MANAGEMENT

COURSE CODE : BPE 44402

PROGRAMME : 4 BPD

EXAMINATION DATE : DECEMBER 2013/JANUARY 2014

DURATION

: 2 HOURS

INSTRUCTION

: ANSWER ALL QUESTIONS

THIS QUESTION PAPER CONSISTS OF FOUR (4) PAGES

CONFIDENTIAL

Q1	Discuss the following terms in respect of construction project management.			
	(a)	Variat	tion Order (V.O)	(5 marks)
	(b)	Extens	sion of Time (E.O.T)	(5 marks)
	(c)	Liquid	dated Ascertained Damages (LAD)	(5 marks)
	(d)	Perfor	rmance Bond	(5 marks)
	(e)	Risk N	Management	(5 marks)
Q2	Essentially stricter project control is needed when there appear to be general or specific clues indicating that a project is experiencing some problems.			
		•		•
		ic clues	indicating that a project is experiencing some probless the following factors as being general clues in	lems.
	specif	ic clues Discus	indicating that a project is experiencing some probless the following factors as being general clues in	lems.
	specif	Discus proble	indicating that a project is experiencing some probless the following factors as being general clues is ems.	ndicating project
	specif	Discus proble (i)	indicating that a project is experiencing some probless the following factors as being general clues is ems. Performance	lems. Indicating project (5 marks)
	specif	Discus proble (i) (ii) (iii) Figure Discus	indicating that a project is experiencing some probless the following factors as being general clues is ems. Performance Time	dems. Indicating project (5 marks) (5 marks) (5 marks) naving problems.

- Q3 A successful construction project management lies primarily in a competent project manager assigned for the project.
 - (a) List and discuss **FIVE** (5) important skills which a project manager should possess in order to discharge his duties effectively.

(10 marks)

(b) Discuss **FIVE** (5) roles that a project manager should play to ensure successful completion of a construction project.

(15 marks)

- Q4 Project monitoring in principle is managing the triple constraints; Quality, Time and Cost.
 - (a) In the aspect of cost control, discuss **TWO (2)** categories of main costs. (10 marks)
 - (b) In managing construction period, there are mechanisms by which the rate of progress can be improved.

Elaborate FIVE (5) of these mechanisms.

(10 marks)

(c) Explain how Time-Cost Trade-off technique works.

(5 marks)

- END OF QUESTION-

FINAL EXAMINATION

SEMESTER/SESSION: SEM I/2013/2014

COURSE NAME

: CONSTRUCTION PROJECT

MANAGEMENT

PROGRAMME: 4 BPD COURSE CODE: BPE 44402

