

UNIVERSITI TUN HUSSEIN ONN MALAYSIA

FINAL EXAMINATION SEMESTER II SESSION 2018/2019

COURSE NAME

: CONSTRUCTION PROJECT

MANAGEMENT

COURSE CODE

: BPE 23602 / BPE 44402

PROGRAMME

: BPD

EXAMINATION DATE : JUNE / JULY 2019

DURATION

: 2 HOURS

INSTRUCTION

: ANSWER ALL QUESTIONS

THIS QUESTION PAPER CONSISTS OF THREE (3) PAGES

CONFIDENTIAL

CONFIDENTIAL

Q1	Disc	scuss the following terms in relation to construction project management:			
	(a)	Variation Order (VO)			
	(b)	Extension of Time (EOT)			
	(c)	Certificate of Making Good Defects (CMGD)			
	(d)	Performance Bond (PB)			
	(e)	Liqu	idated Ascertained Damages (LAD)	(25 marks)	
Q2	break	Scheduling of a project begins with breaking down the activities (Work Breakdown Structures – WBS) to reasonable smaller, meaningful and manageable tasks.			
	(a)	Discuss FIVE (5) benefits of a good WBS.			
	(b)	Dian	on how WDC - how	(15 marks)	
	(0)	Discuss how WBS relates to:			
		(i)	Planning of resources.		
		(ii)	Making estimation of project cost.	410 1	
				(10 marks)	
Q3	The success of a project lies primarily in an effective management of cost, qua and time. (a) Generally there are signs (symptoms) when a project is having problems. List FIVE (5) signs for each of the following project aspects:			ost, quality	
				problems.	
		(i)	Time		
		(ii)	Cost		
				(10 marks)	



BPE 23602 / BPE 44402

CONFIDENTIAL

(b) A project is showing an actual progress of about 20% below the planned completion of 70%. It was realised that the activities are taking longer time than expected.

Propose FIVE (5) methods that the contractor may consider in order to catch up the outstanding works.

(15 marks)

- Q4 Two areas of concern in the construction project management are achieving high quality works through effective quality and cost control.
 - (a) Explain the concept of Cost of Quality.

(5 marks)

(b) Discuss **TWO** (2) major areas to focus at in construction projects in order to improve quality control.

(10 marks)

(c) Discuss TWO (2) categories of the main cost in construction project.

(10 marks)

- END OF QUESTIONS -

CONFIBERUIXE